
 

Environmental Management’s Monthly Report to the CAB 
March 2010 

 
Low-Level Waste (LLW) 
Activities (February) 

• As of February 21, 2009, the cumulative LLW volume received for FY 2010 is 434,558 ft³ in 
864 shipments.  The cumulative mixed low-level waste (MLLW) volume received for FY 2010 
is 26,814 ft³ in 38 shipments.  LLW Operations has worked 24,340 hours since its last lost-time 
accident (September 23, 2009). 

• The LLW Sub-Project conducted two (2) Radioactive Waste Acceptance Program (RWAP) 
Impromptu Surveys at Brookhaven National Laboratory (NY) and Y-12 Site Office (TN), and 
one (1) assist visit with EnergX (TN).   

• The Sub-Project finalized its quarterly LLW Forecast Update which indicated that generators 
are planning to ship approximately 2,238,000 cubic feet of LLW and MLLW to the NTS from 
February through September 2010.   

Planned Activities (March) 
• The LLW Sub-Project expects to receive approximately 135,000 ft³ of LLW and MLLW for 

disposal during the month.  
• The LLW Sub-Project plans to conduct three (3) RWAP Impromptu Surveys and two (2) waste 

verification visits at PermaFix (TN and WA).   
 
Underground Test Area (UGTA) 
Activities (February) 

Frenchman Flat 
• The Phase II Documentation Overview of Corrective Action Unit 98: Frenchman Flat, Rev. 

0 was submitted to NSO and NDEP for review and comment. 
• Continue Monitoring Network Plan for input into the CADD/CAP 

Pahute Mesa 
• Continuing work on ER-20-7 Well Completion Report 
• Continuing access road, drill pad and sump construction at ER-EC-12 
• Continue preparing ER-20-8, ER-20-8#2 and ER-EC-11 Well completion Reports 
• Continue preparing Well Development and Testing Plan for Phase II wells. 

Yucca Flat 
• Continue Transport Model and Analysis 

Rainier Mesa/Shoshone Mountain 
• Continue Flow Model Analysis and Evaluation 

Planned Activities (March) 
Frenchman Flat 

• Continue preparation of the Monitoring Network Plan.  
• Conduct dry run of peer review briefings. 
• Incorporate NDEP review comments into Phase II Documentation Overview of Corrective 

Action Unit 98: Frenchman Flat, Rev. 0  
• Finalize summary documentation and draft presentations for peer review.  

Pahute Mesa 
• Complete preparation of the well completion reports for Wells ER-20-7, ER-20-8, ER-20-

8#2, and ER-EC-11.  
• Begin and complete Well Development and Testing of Well ER-EC-11. 



 

• Begin Well Development and Testing of Well ER-20-7. 
• Continue support of hydrogeology analysis and evaluation. 
• Complete construction of access road, drill pad and sumps at the ER-EC-12 site. 
• Install conductor casing at the ER-EC-12 site. 
• Begin construction of the access road drill pad and sumps at the ER-EC-13 site. 
• Complete preparation of the well development and testing plan for Phase II wells. 

Yucca Flat 
• Continue transport model analysis and evaluation.  

Rainier Mesa/Shoshone Mountain 
• Continue transport model analysis and evaluation.  

 
Industrial Sites 
Activities (February) 

• Corrective Action Unit (CAU) 113, Area 25 Reactor Maintenance, Assembly, and Disassembly 
(R-MAD) Facility 

o Continued demolition activities including explosive demolition of the water tower and 
emissions stack. (American Reinvestment and Recovery Act funded) 

• CAU 114, Area 25 Engine Maintenance, Assembly, and Disassembly (EMAD) Facility 
o Continued site setup for field remediation activities and determined possible paths 

forward for electrical condition of the facility 
• CAU 117, Area 26 Pluto Disassembly Facility 

o Characterized the facility for asbestos and performed explosive demolition of the water 
tower (American Reinvestment and Recovery Act funded) 

• CAU 408, Bomblet Target Area (Tonopah Test Range [TTR]) 
o Continued field remediation activities (American Reinvestment and Recovery Act 

funded) 
o Completed initial destruction (demilitarization) of munitions and explosives of concern 

(MEC) (American Reinvestment and Recovery Act funded) 
• CAU 560, Septic Systems 

o Continued field remediation activities 
• CAU 562, Waste Systems 

o Collected Decision II samples at Corrective Action Site (CAS) 02-69-01, 
CAS 02-60-04, and CAS 25-60-04 

• CAU 563, Septic Systems 
o Submitted Final Closure Report (CR) to Nevada Division of Environmental Protection 

(NDEP) 
Planned Activities (March) 

• CAU 113, Area 25 R-MAD Facility 
o Continue demolition activities including explosive demolition of the high bay 

(American Reinvestment and Recovery Act funded) 
• CAU 114, Area 25 EMAD Facility 

o Submit Streamlined Approach for Environmental Restoration (SAFER) Plan Addendum 
to NDEP 

o Continue site setup for field remediation activities 
• CAU 117, Area 26 Pluto Disassembly Facility 

o Continue preparing the facility for demolition activities (American Reinvestment and 
Recovery Act funded) 



 

• CAU 408, Bomblet Target Area (TTR) 
o Continue field remediation activities (American Reinvestment and Recovery Act 

funded) 
o Submit Final SAFER Plan Rev. 1 to NDEP (American Reinvestment and Recovery Act 

funded) 
• CAU 544, Cellars, Mud Pits, and Oil Spills 

o Conduct pre-Data Quality Objectives (DQO) and DQO meetings 
• CAU 560, Septic Systems 

o Complete field remediation activities 
• CAU 563, Septic Systems 

o Receive approval from NDEP for Final CR 
 
Soils 
Activities (February) 

• Corrective Action Unit (CAU) 372, Area 20 Cabriolet/Palanquin Unit Craters 
o Continued field investigation activities 

• CAU 374, Area 20 Schooner Unit Crater 
o Submitted Final Corrective Action Investigation Plan (CAIP) to NDEP (American 

Reinvestment and Recovery Act funded) 
Planned Activities(March)  

• CAU 367, Area 10 Sedan, Ess and Uncle Unit Craters 
o Begin field investigation activities (American Reinvestment and Recovery Act funded) 

• CAU 372, Area 20 Cabriolet/Palanquin Unit Craters 
o Continue field investigation activities 

• CAU 375, Area 30 Buggy Unit Craters 
o Submit Final CAIP to NDEP (American Reinvestment and Recovery Act funded) 

 
Public Involvement     
Activities (February) 

• Nevada Site Office staff participated in Community Advisory Board for Nevada Test Site 
Programs meetings. 

• Two (2) copies each of the Operation Clean Desert activity book and computer game were 
mailed to Russia on February 5, 2010 in response to a request. 

• Representatives of the Nevada Site Office exhibited a pollution prevention display for seven (7) 
second grade classes at Sandy Miller Elementary School in Las Vegas on Thursday, February 
11, 2010.  Reduce, Reuse, Recycle activity books and bookmarks, and recycled money pencils 
were distributed to the approximately 130 students in attendance.  

• Environmental Management Public Involvement presented a briefing on Nevada Test Site 
Activities and Operation Clean Desert at the Clark County School District Winter New 
Teacher Conference on February 27, 2010.  The 17 teachers in attendance were provided a fact 
sheet booklet, regional and tour maps of the Nevada Test Site, Operation Clean Desert teacher 
packets, and historic Nevada Test Site facts sheets on Plowshare and the Nuclear Rocket 
Development Station. 

Planned Activities (March) 
• Nevada Site Office staff will participate in Community Advisory Board for Nevada Test Site 

Programs meetings. 
 


